

Amendment 183

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 183 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 10th day of December, 2011, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to modify the content on the Cardholder Website (CHW) with changes submitted for November 2011 which are in addition to changes described and compensated per Amendment 182. The work compensated is for the labor hours in excess of the standard monthly "no cost" hours allotment for the month November 2011. This work is more fully described in CR-069383 2011-11 CHW Survey Link v2.0.
- C. The parties agree that the work necessary to modify the CHW will be performed and compensated as described below.

Section 1.0 Description of Work

- 1.1 For the month of November 2011, the Contractor will perform the analysis, development, testing, integration and engineering management work necessary to modify the CHW as directed by the Agencies.
- 1.2 The Contractor will perform the work to temporarily modify the content of certain CHW pages with customer survey introductory text provided by the Agencies and to post an URL address link to a customer survey.
- 1.3. The Contractor will perform the work to provide to the Agencies a list of all CHW Registered Cardholders' email addresses via an extract from an ad hoc report on an Excel spread sheet.

Section 2.0 Schedule

- 2.1 The work to implement the survey link per CR 069383 will be performed so that the link is posted on November 15 and removed after 10:00 pm [Seattle PST Time] on November 30, 2011.
- 2.2 The work to provide the list of CHW Registered Cardholders' email addresses will be performed no later than November 15, 2011.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

Amendment No. 183

LUMP SUM COST	
To perform work, in excess of the standard monthly allotment, to modify the CHW:	
• Monthly Web Updates November 2011 22 hours	\$2393
TOTAL	\$2393

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment One Hundred and Eighty-three shall remain in effect.


IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

ERG Transit Systems (USA) Inc.

By: _____

Its: _____

Date: _____


General Manager
11/23/11

The Agencies

By: _____

Their: _____

On behalf of the Agencies

Date: _____


Operations Manager
12/01/2011